
Uniq WBS Name St Fin % Float

10 1.2.2 OrBump System 9/30/04 1/25/06 68% 623 d
38 1.2.2.1 OrBump System Magnets Design & Production 9/30/04 11/14/05 76% 12 d
202 1.2.2.1.1 OrBump Magnet TD Division FY04 Costs 9/30/04 9/30/04 100% 0 d

139 1.2.2.1.2 OrBump Magnets 10/1/04 10/6/05 85% 12 d
137 1.2.2.1.2.1 Design OrBump Magnets (3+3 spares) 10/1/04 9/15/05 97% 12 d

138 1.2.2.1.2.2 Procure Components & Tooling for OrBump Magnets (3+3 spares) 2/4/05 9/15/05 94% 12 d

100 1.2.2.1.2.3 Assemble, Test & Rework 1st Article OrBump Magnet 10/1/04 9/15/05 90% 12 d

101 1.2.2.1.2.4 Assemble Final 5 OrBump Magnets (2+3 spares) 2/23/05 9/15/05 58% 12 d

102 1.2.2.1.2.5 Test Final 5 OrBump Magnets (2+3 spares) (AD) 9/16/05 10/6/05 0% 12 d

305 1.2.2.1.2.6 OrBump Magnets Ready for Install on Girder 10/6/05 10/6/05 0% 12 d

142 1.2.2.1.3 OrBump Stripline 4/1/05 10/12/05 59% 20 d
143 1.2.2.1.3.1 Design OrBump Stripline 4/1/05 8/29/05 80% 20 d

144 1.2.2.1.3.2 Procure OrBump Stripline 8/22/05 9/21/05 0% 20 d

145 1.2.2.1.3.3 Assemble OrBump Stripline 9/22/05 10/12/05 0% 20 d

306 1.2.2.1.3.4 OrBump Stripline Assy Complete 10/12/05 10/12/05 0% 20 d

146 1.2.2.1.4 OrBump Girder 4/1/05 11/14/05 45% 12 d
147 1.2.2.1.4.1 Design OrBump Girder Assembly 4/1/05 8/22/05 75% 22 d

148 1.2.2.1.4.2 Procure OrBump Girder Assembly 7/29/05 9/30/05 5% 16 d

140 1.2.2.1.4.3 Mount OrBump Components on Girder 10/7/05 11/7/05 0% 12 d

141 1.2.2.1.4.4 Survey OrBump Magnets & Girder 11/8/05 11/14/05 0% 12 d

307 1.2.2.1.4.5 OrBump Girder Assy Complete 11/14/05 11/14/05 0% 12 d

39 1.2.2.2 OrBump System Power Supply 1/25/05 11/9/05 58% 32 d
40 1.2.2.2.1 OrBump P.S. Specifications 1/25/05 1/31/05 100% 0 d

41 1.2.2.2.2 OrBump P.S. Simulations 2/1/05 2/14/05 100% 0 d

404 1.2.2.2.3 OrBump P.S. Design Review Preparation 5/9/05 6/7/05 100% 0 d

405 1.2.2.2.4 OrBump P.S. Design Review 6/15/05 6/15/05 100% 0 d

45 1.2.2.2.5 OrBump P.S. Cabinet Layout 6/1/05 8/31/05 50% 32 d

46 1.2.2.2.6 OrBump P.S. General Procurement 3/1/05 8/31/05 94% 32 d

42 1.2.2.2.7 OrBump P.S. Procure Capacitors 2/15/05 9/1/05 20% 63 d

44 1.2.2.2.8 OrBump Charging Power Supply Assembly 4/11/05 8/31/05 90% 32 d

47 1.2.2.2.9 OrBump P.S. Cabinet Assembly 9/27/05 10/31/05 0% 32 d

43 1.2.2.2.10 OrBump P.S. Assemble Controls 6/17/05 9/26/05 32% 32 d

278 1.2.2.2.11 OrBump P.S. Initial Testing 11/1/05 11/9/05 0% 32 d

309 1.2.2.2.12 OrBump Power Supply Ready for Installation 11/9/05 11/9/05 0% 32 d

342 1.2.2.3 OrBump Syst Installation 5/2/05 12/21/05 56% 11 d
175 1.2.2.3.1 Installation 11/10/05 12/12/05 0% 15 d
176 1.2.2.3.1.1 Install OrBump Power Supply 11/10/05 11/18/05 0% 32 d

177 1.2.2.3.1.2 Install OrBump Magnet System 11/16/05 11/29/05 0% 11 d

178 1.2.2.3.1.3 Pull Cables/Terminate/Install Head 11/23/05 11/28/05 0% 28 d

180 1.2.2.3.1.4 OrBump System Survey 11/30/05 12/8/05 0% 11 d

308 1.2.2.3.1.5 OrBump System Installation Complete 12/12/05 12/12/05 0% 18 d

386 1.2.2.3.2 400 MEV Line Reconfiguration 5/2/05 12/21/05 71% 11 d
387 1.2.2.3.2.1 400 MeV Beamline Design 5/2/05 7/26/05 100% 0 d
388 1.2.2.3.2.1.1 400 MeV Optics Design 5/2/05 5/31/05 100% 0 d

389 1.2.2.3.2.1.2 400 MeV Beam Sheet 7/14/05 7/15/05 100% 0 d

456 1.2.2.3.2.1.3 400 MeV Drawing 7/18/05 7/26/05 100% 0 d
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452 1.2.2.3.2.2 400 MeV Alignment 6/1/05 12/14/05 86% 11 d
453 1.2.2.3.2.2.1 400 MeV Beam Sheet Based on As-found '04 6/1/05 7/13/05 100% 0 d

454 1.2.2.3.2.2.2 400 MeV Delimiter New Stationing 11/23/05 11/23/05 0% 19 d

455 1.2.2.3.2.2.3 400 MeV Survey 12/9/05 12/14/05 0% 11 d

390 1.2.2.3.2.3 400 MeV Installation 11/7/05 12/21/05 0% 11 d
391 1.2.2.3.2.3.1 400 MeV Vent Vacuum/Disconnect Electrical/LCW 11/7/05 11/8/05 0% 11 d

442 1.2.2.3.2.3.2 400 MeV Remove Magnets & Other Components 11/9/05 11/15/05 0% 11 d

445 1.2.2.3.3.3.3 400 MeV Install Magnets & Other Components 11/30/05 12/6/05 0% 17 d

446 1.2.2.3.3.3.4 400 MeV Connect Vacuum System/Pump Down/Leak Check 12/15/05 12/19/05 0% 11 d

447 1.2.2.3.3.3.5 400 MeV Connect Water/Electrical 12/20/05 12/21/05 0% 11 d

448 1.2.2.3.3.3.8 400 MeV Electrical 12/7/05 12/8/05 0% 20 d
449 1.2.2.3.3.3.8.1 400 MeV Isolate MH2 Power Cables 12/7/05 12/7/05 0% 20 d

450 1.2.2.3.3.3.8.2 400 MeV MH2 PS Change Gain 12/8/05 12/8/05 0% 20 d

789 1.2.2.4 Commission OrBump System 1/11/06 1/25/06 0% 623 d

791 1.2.2.5 OrBump System Commissioned 9/30/04 9/30/04 0% 395 d 9/30
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